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Significant Developments and Activities during the Period, Including Actions Undertaken 
Pursuant to the AOC and SOW 

• On November 6, the USEPA e-mailed ARCADIS BBL the peer review candidate rankings. 

• On November 8, the USEPA transmitted to ARCADIS BBL comments on the draft peer review charge 
regarding KRSG-funded studies related to ecological risk in the floodplain. 

• On November 14, the USEPA transmitted to ARCADIS BBL additional comments on the draft peer 
review charge regarding KRSG-funded studies related to ecological risk in the floodplain. 

• ARCADIS BBL continues to obtain access agreements to permit the collection of SRI samples. Table 
A presents a list of the two landowners from whom ARCADIS BBL has not received a signed access 
agreement as of November 30. 

• The KRSG awaits acceptance of the Data Management Plan (see Section 1.3 of the SOW), which 
was submitted to USEPA on June 8, 2007. 

• The KRSG awaits USEPA’s comments on the draft Conceptual Site Model, which was submitted to 
the USEPA on June 21, 2007. This report is discussed in Section 1.2.1.4 of the SOW. 

• The KRSG awaits USEPA’s response to the letter requesting USEPA’s data usability determination 
for existing data for purposes of the SRI/FS, which was submitted to USEPA on August 27, 2007. 

• The KRSG awaits USEPA’s comments on the draft risk assessment framework (RAF), which was 
submitted to the USEPA on October 5, 2007. This framework is discussed in Section 1.2.1.5 of the 
SOW. On November 5, ARCADIS BBL forwarded three additional copies of the draft RAF to the 
USEPA at its request. 

Data Collected and Field Activities Conducted During the Period 

• In November, ARCADIS BBL continued to collect water column samples every other day at the 
upstream and downstream locations related to the Former Plainwell Impoundment Time-Critical 
Removal Action (TCRA). Table B summarizes the samples collected that were sent to TestAmerica 
Laboratories, Inc. (TestAmerica) for analysis. This sampling is discussed in Section 3.4.5 of the 
SRI/FS Work Plan. 

• On November 6 and 7, ARCADIS BBL collected yearling smallmouth bass in the Otsego City 
Impoundment to assess effects of the Former Plainwell Impoundment TCRA. This sampling is 
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discussed in Section 3.4.5 of the SRI/FS Work Plan. Table C presents a summary of the samples 
collected and sent to TestAmerica for analysis. 

• During the week of November 12 and on November 27, ARCADIS BBL personnel reconnoitered and 
surveyed the area of historical inundation near Plainwell No. 2 Dam. This Phase I work is discussed 
in Section 3.4.2.1 of the SRI/FS Work Plan.  

• On November 14, ARCADIS BBL personnel reconnoitered the sediment in the side channel at the 
Crown Vantage Landfill Area. This Phase I work is discussed in Section 3.4.3 of the SRI/FS Work 
Plan. 

• On November 27, ARCADIS BBL personnel conducted a preliminary reconnoiter of the floodplain 
adjacent to the Crown Vantage Landfill Area. This Phase I work is discussed in Section 3.4.3 of the 
SRI/FS Work Plan. 

• On November 27, ARCADIS BBL personnel collected a top-of-bank sample (KRT14) along the mill 
race and Kalamazoo River channel between the Plainwell No. 2 Dam and the confluence of the mill 
race and the river. Table F summarizes the sample collected. This work is discussed in Section 
3.4.2.2 of the SRI/FS Work Plan. This sediment core is in a freezer in the Kalamazoo field office. 
Other top-of-bank samples were collected in October. 

• On November 28, ARCADIS BBL personnel delineated the materials associated with four of the 
focused samples collected in 2000 (FF-32, FF-37, FF-40 and FF-42) between the Crown Vantage 
Landfill and the Plainwell No. 2 Dam. No signed access agreement has been received from the 
property owner of FF-35 (see Table A). This work is discussed in Section 3.4.4 of the SRI/FS Work 
Plan.  

• ARCADIS BBL is pursuing resolution of the MDEQ’s issue regarding segmentation of the soil and 
sediment core samples collected along the mill race and the Kalamazoo River between the Plainwell 
No. 2 Dam and the confluence of the mill race and river. 

Laboratory Data Received During the Period 

• On November 2, ARCADIS BBL received laboratory data for the surface water samples collected 
between October 14 and 26 (sample delivery group [SDG] TCRA11 and TCRA12). Table B presents 
a list of the samples for which data were received. The January 2008 monthly report will present the 
validated surface water data for these samples. 

• On November 7 and 13, ARCADIS BBL received laboratory data for the 0- to 2-inch interval of the 
sediment cores taken from KPT transects KPT-19 through KPT-29 (SDG SRI001 was received on 
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November 7; SDG SRI002 was received on November 13). Transects KPT-19 through KPT-29 are 
located in the reach between the former Georgia-Pacific Mill Lagoons and the Crown Vantage 
Landfill. These transects were first established and sampled in 1993/1994, resampled in 2000, and 
then resampled again in October 2007. Table E presents a list of the samples for which data were 
received. The January 2008 monthly report will present the validated data for these samples. 

• On November 19, ARCADIS BBL received laboratory data for the 0- to 2-inch interval of the sediment 
cores taken from KPT transects KPT-48 to KPT-56 (SDG SRI003 and SRI004). Transects KPT-48 to 
KPT-56 are located in the reach from the Plainwell No. 2 Dam to the Mill Race Confluence. These 
transects were first established and sampled in 1993/1994, resampled in 2000, and then resampled 
again in October 2007. Table E presents a list of the samples for which data were received. The 
January 2008 monthly report will present the validated data for these samples. 

• On November 26, ARACADIS BBL received laboratory data for the surface water samples collected 
between October 28 and November 7 (SDG TCRA13 and TCRA14). Table B presents a list of the 
samples for which data were received. The January and February 2008 monthly report will present 
the validated surface water data for samples collected in October and November, respectively. 

• On November 30, ARCADIS BBL received laboratory data for the yearling fish collected in the Otsego 
City Impoundment on November 6 and 7 (SDG KAL437). The February 2008 monthly report will 
present the validated data for these samples. 

• ARCADIS BBL awaits the results for the surface water samples collected from November 9 through 
29. 

Problems 

• Availability of yearling smallmouth bass in Otsego City Impoundment was very low, and insufficient to 
produce the sample numbers called for in the SRI Work Plan. 

Actions Taken to Correct Problems 

• All collected fish were equally distributed into five composite samples of two fish apiece. 

Developments Anticipated During the Next Two Reporting Periods 

• In December, the KRSG will continue to work on the Baseline Ecological Risk Assessment (BERA) 
Report Peer Review Process (see Section 1.2.1.3 of the SOW). 
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• In December (pending access from the landowner), ARCADIS BBL personnel are scheduled to 
collect the remaining bank soil sample (KRT13) between the Plainwell No. 2 Dam and the Mill Race 
Confluence. This work is discussed in Section 3.4.2.2 of the SRI/FS Work Plan. 

• In December, ARCADIS BBL is scheduled to continue collecting water column samples every other 
day while excavation activities associated with the Former Plainwell Impoundment are underway. 
Samples will be collected at two locations associated with the Former Plainwell Impoundment TCRA. 
This sampling is discussed in Section 3.4.5 of the SRI/FS Work Plan. 

• During the week of December 17, ARCADIS BBL is scheduled to perform bathymetric monitoring 
following completion of the 2007 construction season activities associated with the Former Plainwell 
Impoundment TCRA. This monitoring is discussed in Section 3.4.5 of the SRI/FS Work Plan. 

• In December, ARCADIS BBL plans to provide results of the historical inundation area reconnaissance 
in the Plainwell Dam No. 2 area and a proposed soil sampling plan for review by USEPA and MDEQ. 



Sample ID Tax Map 
Entity Parcel ID(s) Owner Name /Taxpayer 

Name Notes

FF-35 Cooper 
Township 02-15-251-010 William S. Walker L/L

Eugene A. Lehman

Initial letter was picked up on September 12, 2007. Second letter delivered to house on 
October 16. Spoke with Mr. Walker on November 5 and he granted verbal approval. Left 
message on November 26.  Stopped at the Walker House on November 28 and 29, no one 
was home.

ST-13 Plainwell 
City 55-160-079-00 Paul Wolfson 

Initial letter was picked up on September 10, 2007. ARCADIS BBL staff met with Dr. 
Wolfson at property in Plainwell on September 26 and walked riverbank. He indicated he 
would sign letter when more details are added. Revised letter sent on October 2. Called Dr. 
Wolfson on October 9 and spoke with his wife. Left a message on November 1. Talked with 
Dr. Wolfson on November 26 - he will not grant access.

Notes:
1.  Cooper Township (Kalamazoo County) tax maps obtained from Prein & Newhof and parcel information obtained online at http://coopertwp.org.
2.  Plainwell City (Allegan County) tax maps obtained online at http://allegancounty.org/taxmaps/ and parcel information obtained 
     online from http://allegancounty.org.

Table A — Pending Property Access Agreements (as of November 30, 2007)

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Monthly Report #9, November 2007
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Sample ID Sample Date Data Received Sample Delivery Group Sample Location
K30709 10/14/2007 11/2/2007 TCRA11_SDSP 10th Street Bridge
K30710 10/14/2007 11/2/2007 TCRA11_SDSP Farmer Street Bridge
K30711 10/14/2007 11/2/2007 TCRA11_SDSP Rinse Blank
K30712 10/16/2007 11/2/2007 TCRA11_SDSP 10th Street Bridge
K30713 10/16/2007 11/2/2007 TCRA11_SDSP Farmer Street Bridge
K30714 10/18/2007 11/2/2007 TCRA12_SDSP 10th Street Bridge
K30715 10/18/2007 11/2/2007 TCRA12_SDSP Farmer Street Bridge
K30716 10/20/2007 11/2/2007 TCRA12_SDSP 10th Street Bridge
K30717 10/20/2007 11/2/2007 TCRA12_SDSP Farmer Street Bridge
K30718 10/22/2007 11/2/2007 TCRA12_SDSP 10th Street Bridge
K30719 10/22/2007 11/2/2007 TCRA12_SDSP Farmer Street Bridge
K30720 10/24/2007 11/2/2007 TCRA12_SDSP 10th Street Bridge
K30721 10/24/2007 11/2/2007 TCRA12_SDSP Farmer Street Bridge
K30722 10/26/2007 11/2/2007 TCRA12_SDSP 10th Street Bridge
K30723 10/26/2007 11/2/2007 TCRA12_SDSP Farmer Street Bridge
K30724 10/28/2007 11/26/2007 TCRA13_SDSP 10th Street Bridge
K30725 10/28/2007 11/26/2007 TCRA13_SDSP Farmer Street Bridge
K30726 10/30/2007 11/26/2007 TCRA13_SDSP 10th Street Bridge
K30727 10/30/2007 11/26/2007 TCRA13_SDSP Farmer Street Bridge
K30728 11/1/2007 11/26/2007 TCRA13_SDSP 10th Street Bridge
K30729 11/1/2007 11/26/2007 TCRA13_SDSP Farmer Street Bridge
K30730 11/3/2007 11/26/2007 TCRA14_SDSP 10th Street Bridge
K30731 11/3/2007 11/26/2007 TCRA14_SDSP Farmer Street Bridge
K30732 11/5/2007 11/26/2007 TCRA14_SDSP 10th Street Bridge
K30733 11/5/2007 11/26/2007 TCRA14_SDSP Farmer Street Bridge
K307341 11/7/2007 11/26/2007 TCRA14_SDSP 10th Street Bridge

K30735 [K30736] 11/7/2007 11/26/2007 TCRA14_SDSP Farmer Street Bridge
K30737 11/9/2007 NR NR 10th Street Bridge
K30738 11/9/2007 NR NR Farmer Street Bridge
K30739 11/11/2007 NR NR Farmer Street Bridge
K30740 11/11/2007 NR NR 10th Street Bridge
K30741 11/13/2007 NR NR 10th Street Bridge
K30742 11/13/2007 NR NR Farmer Street Bridge
K30743 11/15/2007 NR NR 10th Street Bridge
K30744 11/15/2007 NR NR Farmer Street Bridge
K30745 11/17/2007 NR NR 10th Street Bridge
K30746 11/17/2007 NR NR Farmer Street Bridge
K30747 11/19/2007 NR NR 10th Street Bridge
K30748 11/19/2007 NR NR Farmer Street Bridge
K30749 11/21/2007 NR NR 10th Street Bridge
K30750 11/21/2007 NR NR Farmer Street Bridge

See Notes on Page 2.

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #9, November 2007

Table B — Upstream/Downstream Surface Water Sampling — Plainwell TCRA — Samples 
Collected and Data Received in November 2007
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Sample ID Sample Date Data Received Sample Delivery Group Sample Location

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #9, November 2007

Table B — Upstream/Downstream Surface Water Sampling — Plainwell TCRA — Samples 
Collected and Data Received in November 2007

K30751 11/23/2007 NR NR 10th Street Bridge
K30752 11/23/2007 NR NR Farmer Street Bridge
K30753 11/25/2007 NR NR 10th Street Bridge
K30754 11/25/2007 NR NR Farmer Street Bridge
K30755 11/27/2007 NR NR 10th Street Bridge
K30756 11/27/2007 NR NR Farmer Street Bridge
K307571 11/29/2007 NR NR 10th Street Bridge

K30758 [K30759] 11/29/2007 NR NR Farmer Street Bridge

Notes:

All samples analyzed by TestAmerica Laboratories, Inc. for PCBs and TSS.
Duplicate samples are in brackets.
1MS/MSD performed on this sample.

NR - Data not received as of November 30, 2007.
N/A - Not available.

G:\DIV 11\DOC07\64524_092711100_Nov 2007_Monthly_SRIFS_Tables.xls
12/17/2007 Page 2 of 2



Species Sample Type
Sample 

ID
Date 

Collected
Number 

Individuals

Total 
Length1   

(cm)
Weight1   

(g)

Sample 
Delivery 
Group

Smallmouth Bass Whole-body Composite SMB-08 11/6/07 2 15.3, 15.7 41.6, 43.5 KAL437
Smallmouth Bass Whole-body Composite SMB-09 11/7/07 2 14.9, 15.1 37.0, 43.2
Smallmouth Bass Whole-body Composite SMB-10 11/7/07 2 15.3, 16.4 45.7, 50.1
Smallmouth Bass Whole-body Composite SMB-11 11/7/07 2 14.0, 14.9 35.5, 40.0
Smallmouth Bass Whole-body Composite SMB-12 11/7/07 2 16.0, 16.7 51.8, 57.6

Notes:
1.  Lengths and weights are ordered and correspond to individual fish.
cm = centimeter.
g = grams.
All samples analyzed by TestAmerica Laboratories, Inc. for PCBs and lipids.
Availability of yearling smallmouth bass in Otsego City Impoundment was low.  Collected fish were distributed equally
into five composite samples of two fish each.

Table C — Resident Fish Collected in Otsego City Impoundment — Samples Collected and Data
Received in November 2007

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #9, November 2007
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1993/1994
Transect

2000
Location ID

Collection
Date Sample ID

Top
Depth

(in)

Bottom 
Depth

(in)

Sample 
Delivery 
Group

KPT19 KP2C-9 10/11/2007 K55404 0 2 SRI001
KP2F-3 10/11/2007 K55403 0 2
KP2F-4 10/11/2007 K55402 0 2
KP2F-5 10/11/2007 K55400 [K55401]1 0 2
KP2C-10 10/11/2007 K55406 0 2
KP2F-6 10/11/2007 K55405 0 2

KPT21 KP3C-6 10/18/2007 K55431 [K55433]1 0 2 SRI002
KP3F-4 10/18/2007 K55432 0 2

KPT22 KP3C-2 10/11/2007 K55408 0 2 SRI001
KP3C-3 10/11/2007 K55407 0 2
KP3F-1 10/18/2007 K55430 0 2 SRI002

KPT23 KP3C-4 10/11/2007 K55411 0 2 SRI001
KP3C-5 10/11/2007 K55410 0 2
KP3F-2 10/11/2007 K55409 0 2
KP3F-3 10/18/2007 K55429 0 2 SRI002

KPT24 KP3C-10 10/18/2007 K55428 0 2 SRI002
KP3C-8 10/12/2007 K55413 0 2 SRI001
KP3C-9 10/12/2007 K55412 0 2

KPT25 KP3C-12 10/12/2007 K55415 0 2 SRI001
KP3F-5 10/12/2007 K55418 0 2
KP3F-6 10/12/2007 K55417 0 2
KP3F-7 10/12/2007 K55416 0 2
KP3F-8 10/12/2007 K55414 0 2

KPT26 KP3C-1 10/12/2007 K55419 0 2 SRI001
KP3C-11 10/18/2007 K55427 0 2 SRI002

KPT27 KP4C-10 10/18/2007 K55425 0 2 SRI002
KP4F-10 10/18/2007 K55426 0 2

KPT28 KP4C-9 10/18/2007 K55423 0 2 SRI002
KP4F-8 10/18/2007 K55422 0 2
KP4F-9 10/18/2007 K55424 0 2

KPT29 KP4C-7 10/18/2007 K55420 0 2 SRI002
KP4F-7 10/18/2007 K55421 0 2

Notes:
All samples analyzed by TestAmerica Laboratories, Inc.
1MS/MSD performed on this sample.
Duplicate samples are in brackets.
Samples analyzed for PCBs, TOC and particle size.

Table D — Surface Sediment Samples For Which Data Have 
Been Received — Former Georgia-Pacific Mill Lagoons to Crown 

Vantage Landfill — Data Received in November 2007

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #9, November 2007
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1993/1994
Transect

2000
Location ID

Collection
Date Sample ID

Top
Depth

(in)

Bottom 
Depth

(in)

Sample 
Delivery 
Group

KPT48 KP6C-7 10/23/2007 K55443 0 2 SRI003
KP6C-8 10/23/2007 K55444 0 2

KPT49 KP6F-7 10/24/2007 K55445 0 2 SRI003
KPT50 KP6C-14 10/24/2007 K55448 0 2 SRI004

KP6F-10 10/24/2007 K55450 0 2
KP6F-8 10/24/2007 K55446 [K55447]1 0 2 SRI003
KP6F-9 10/24/2007 K55449 0 2 SRI004

KPT51 KP7C-2 10/24/2007 K55451 [K55452]1 0 2 SRI004
KP7C-3 10/24/2007 K55453 0 2
KP7C-4 10/24/2007 K55454 0 2

KPT52 KP7C-7 10/24/2007 K55456 0 2 SRI004
KP7F-3 10/24/2007 K55455 0 2
KP7F-4 10/24/2007 K55457 0 2

KPT53 KP6C-10 10/23/2007 K55436 0 2 SRI003
KP6C-11 10/23/2007 K55437 0 2
KP6C-12 10/23/2007 K55438 0 2
KP6C-13 10/23/2007 K55439 0 2

KPT54 KP7C-1 10/23/2007 K55441 0 2 SRI003
KP7F-1 10/23/2007 K55440 0 2
KP7F-2 10/23/2007 K55442 0 2

KPT56 KP8C-1 10/22/2007 K55434 0 2 SRI003
KP8F-1 10/22/2007 K55458 0 2 SRI004
KP8F-2 10/22/2007 K55435 0 2 SRI003

Notes:
All samples analyzed by TestAmerica Laboratories, Inc.
1MS/MSD performed on this sample.
Duplicate samples are in brackets.
Samples analyzed for PCBs, TOC and particle size.

Table E — Surface Sediment Samples For Which Data Have Been Received — Plainwell No. 2 
Dam to the Mill Race Confluence — Data Received in November 2007

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #9, November 2007
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #9, November 2007

Transect Location Date
Collected 

Soil Penetrated 
(feet)

Soil Recovered 
(feet)

KRT13 KRT13-TB-A

KRT14 KRT14-TB-A 11/27/2007 2.6 2.4

Property Access not Granted (see Table A)

Table F — Top-of-Bank Soil Cores — Plainwell No. 2 Dam to Mill Race 
Confluence — Samples Collected in November 2007
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